## List of Technology-Related Initiatives being Implemented within the Division of Student Affairs and Enrollment Management

1 Projects in Implementation	Status	Go-Live/Next Milestone Date
Transfer Equivalency Degree Audit	On-Hold	QTR 2 2015
	Project is on hold until the resources needed can be freed up from other critical functionally driven projects. Tentatively shooting for team to restart work on this project in January of 2015.	